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Using
Using this
this guide
guide
We have prepared this guide to help you estimate the cost of your path
project.
It is divided into sections; allowing you to calculate the cost of different
types of work such as clearing vegetation from a path route, constructing
the path with chosen surface type, erecting signage or installing a gate.
All prices were estimated at the date of issue and are based on the cost
of a competent contractor supplying the materials and carrying out the
work. VAT is not included in the prices and no allowance been made
for contingency. It is generally recommended that a minimum
contingency allowance of 7.5% is included within your estimations for any
path works.
For any additional help in using the guide, to provide feedback on any of
the costs contained herein or to request additional pricing information,
please get in touch by email technical@pathsforall.org.uk

Units of measurement
We have used the following abbreviations for measurements:
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Unit

Abbreviation

millimetre

mm

linear metre

linm

square metre

m2

cubic metre

m3

kilometre

km

each

ea

week

wk

hour

hr
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Welfare
& storage
Using this
guide facilities
Everyone who works on a path construction site should expect to have:
•
•
•

access to adequate toilet and washing facilities
a place for preparing and consuming food and refreshments
somewhere to dry and store clothing and personal protective
equipment (PPE)

Where projects are small, typically those expected to last less than a week,
it may be that a contractor has obtained permission to use suitable nearby
welfare facilities and / or utilise construction vehicles for breaks and some
storage. On larger projects, it is more common for the contractor to install
purpose designed site huts or cabins to enable construction workers, and
any visitors to the site, to wash their hands, take breaks, make hot drinks,
have meals, dry clothing and store equipment. The nature and scale of
these welfare and storage facilities will depend on the size, location and
type of project but can typically include:
•
•
•
•
•
•

toilet
hand washing facility
drinking water
changing rooms and lockers
facilities to allow periods of rest
steel container for storage of materials, tools, equipment,
machinery

Where provided, these facilities must be adequately maintained until the
contract is completed. This will come at an additional cost and the costs
listed within this guide have made allowance for this.
With larger projects, this welfare and storage provision is normally
included within the “Preliminaries” and can typically amount to between
5% and 10% of the total project value. This allowance may also include
costs associated with erection of warning signage and, in some instances,
traffic management.
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Welfare
& storage
Using this
guide facilities
Estimated costs for welfare facilities
Item

Range £

Average Cost

£165 to £175
per wk

£170.00

On-site welfare facilities
Delivery, installation and servicing of
welfare facilities (e.g. toilets, hand
washing, rest area, high security safe
store and drying-room)
Example costs noted below are for standard
welfare facilities (based on min 2 week hire
period)

Site office – standard static welfare
unit (20’ x 8’ or 22’ x 8’ for up to 8 pers
+ drying room and weekly servicing)
Transport (each way) – 0 - 10miles
11 - 20 miles
20 - 30 miles
30+ miles

Site office – standard mobile welfare
unit (7 person with no office space(1) 9 person plus office space(2). All with
weekly servicing)
Transport (each way) – 0 - 10miles
11 - 19 miles
20 - 29 miles
30+ miles
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£85
£105
£125
£60 per hr
(round trip)

£170(1) to
£250(2) per wk

£210.00

£50
£70
£90
£60 per hr
(round trip)
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Welfare
& storage
Using this
guide facilities

Item

Range £

Average Cost

On-site welfare facilities (contd.)
High security safe store
10’ x 8’
20’ x 8’
20’ x 8’ with electrics
Transport (each way) – 0 - 10miles
11 - 20 miles
20 - 30 miles
30+ miles

Welfare vehicle (< 8 persons)

£15 per wk
£12.50 per wk
£22.50 per wk
£70
£85
£110
£60 per hr
(round trip)
£270 per wk

Above costs for on-site welfare facilities were kindly supplied by Jarvie Plant Group Ltd. Grangemouth and
were correct at the time of issue (June 2019).
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Site
Siteclearance
clearance
Clearing vegetation
Before path installation can begin, it may be necessary to cut back vegetation
to help define the path route and / or clear the way for construction
machinery. Adequate clearance of the route can also assist in reducing
ongoing maintenance costs and make the path more accessible and
attractive to users. The prices listed below and are based on general
clearance of a 3.0m wide path corridor, for example a 2.0m wide path and a
further 0.5m either side, and with an overhead corridor height of 3.5m above
finished path surface.

Tree felling
It may be necessary to fell larger tree(s) along the route of your path.
Understandably, the cost per tree can vary considerably; due to its size,
location, proximity to buildings / power lines / other utilities and whether the
felled tree(s) can be left on-site or require further processing and removal. If
you have no experience of tree work, you should ask a competent tree
surgeon or forester for advice.

Estimated costs for site clearance
Item
Clearing vegetation (scrub)
Clear existing vegetation and stack on
site (light scrub clearance)
Tree felling
Cut down individual trees, stack larger
logs and chip the smaller branches on
site with a woodchipper
Trees less than 1.0m girth(1)
Trees greater than 1.0m girth(2)

Range £

Average Cost

£4.00 to £4.50
per linm

£4.25

£10.00 to
£50.00
per tree(1)

£30.00

£150.00 to
£400.00
per tree(2)

£275.00

Note: tree girth measured at a height of 1.5m from base of tree and at the upper side of the tree, if on a
slope. Prices given for trees greater than 1.0m girth are for standard felling and simple site processing only.
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Site clearance
Removing
an old structure
There may be an existing structure that requires to be broken down and
removed before you can proceed with the proposed path installation. For
example, you may need to break out old concrete foundations, remove a
fence, take down an unsafe bridge or there may be some paving that needs
to be lifted and removed.

Estimated costs for removing an existing structure
Item

Range £

Average Cost

£3.50 to
£6.00 per m2

£4.75

£3.50 to
£6.00 per linm

£15.50

Timber post and wire fencing

£2.40 to
£3.80 per linm

£3.10

Timber post and rail fencing

£4.80 to
£10.50 per linm

£7.65

£25.00 to
£40.00 per item

£32.50

Lift paving
Break up any foundations and
remove all waste to licensed
recycling facility
Lift a concrete or stone kerb
Break up simple strip foundations
and remove all waste to licensed
recycling facility
Remove a fence
Break up post foundations (if
required) and remove all waste to
licensed recycling facility:

Remove and dismantle a structure
Break up the foundations
Remove waste to licensed recycling
facility:
Gates, bins, bollards, and signs
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Earthworks
Earthworks
Earthworks mean just that - moving earth or stones onto, off or around a
site to reshape the landscape. This will typically include works associated
with the excavation of a path route.
You will often be able to re-use materials already on site however it may
be necessary to bring in new materials, for example topsoil, and this
should be allowed for as an additional cost. When moving excavated
material away from the immediate working area, it will be necessary to
include the cost of relocating this material (also called ‘spoil’) to a suitable
location on the site or by taking it off-site, such as to a licensed landfill
site.
Through the course of undertaking any path related earthworks, you may
occasionally find ‘soft spots’ in the bottom layer (‘tray’) of your path,
especially if the ground is wet or boggy. These may not be apparent until
you start digging which is one reason why you should always include a
contingency allowance within your estimate.

Estimated costs for earthworks
Item

9

Range £

Average Cost

Reducing the gradient of a slope
through ‘cut and fill’ works

£48.00 to
£54.00 per m3

£51.00

Filling with imported material

£34.00 to
£50.00 per m3

£42.00

Removing spoil material to licensed
recycling facility

£7.50 to
£9.50 per m3

£7.50

Digging out soft spots and filling with
imported aggregate

£42.00 to
£98.50 per m3

£70.25
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Revetments
Earthworks
A revetment is a structure designed to hold back a material, preventing it
from slipping forward, or to protect a slope from erosion. The height, width
and depth of the revetment will depend on the height of the material it is
intended to hold back or protect. The greater the amount of material the
more substantial, and costly, the revetment will be.
Revetments can be constructed from various material, for example: wire
baskets filled with stone (called “gabions”), recycled plastic boards,
interlocking timbers, dry or mortared stone walls, woven willow (spiling), etc.

Estimated costs for a revetment
Item
Recycled Plastic board revetment
(up to 2 boards high)
Boards - 75 x 150 x 3100mm
Posts - 80mm square
Posts installed 1m apart and set in
concrete 500mm deep
Timber sleeper revetment
(up to 2 boards high)
Boards – 250 x 125 x 2400 (or
similar)
Posts – 100mm square
Posts installed 1m apart and set in
concrete 500mm deep
Stone gabion revetment
Install galfan coated 3mm dia.
woven steel wire basket onto
suitably prepared base and infilled
with gabion stone (basket 1.0m x
1.0m x 1.0m)
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Range £

Average Cost

£60.50 to
£95.00 per linm

£77.75

£95.25 to
£150.00 per linm

£122.50

£180.00 to
£280.00 per
linm

£230.00
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Drainage
There may be sections of the path where ground or surface water is a
potential problem. Consideration will need to be given to the installation of
appropriate drainage which removes this water from the path area and
helps to avoid, or greatly limit, damage. There are a range of typical
drainage options which can be used, either in isolation or as part of an
integrated drainage design within a larger site. The most common drainage
types are noted below:

Ditch
A ditch is a simple, open channel with angled sides. Where there is
sufficient space alongside the path surface, it may be possible to form a ‘U’shaped ditch, or the more open ‘V’-shaped ditch, and both will require a
minimum width of 600mm to be available alongside the path edge. This
allows for a verge of minimum 300mm width to be left adjacent to the path
edge and a ditch width of minimum 300mm at its widest point. For relatively
short lengths of ditch, it may be suitable for volunteers to undertake the
work but be aware that this can be messy and physically demanding work.
Longer lengths of open ditch are usually constructed with an excavator;
fitted with a standard ditching bucket (‘U’ ditch) or purpose made ‘V‘ shaped
bucket.

Swale
A swale is a wide and shallow ditch which has been lined with turf. It is
capable of catching larger volumes of water during periods of heavy rainfall
and the surface vegetation can help slow water running down steeper
slopes. A grassy swale can also look less intrusive than an exposed earth
ditch however it does require more space due to the increased width of
construction. Swales are typically constructed using a tracked excavator
where the surface vegetation is carefully removed and the turf / soil laid to
one side. The swale is dug at least 200mm deep x 1m wide but can be
wider if required. The excavated sides and bottom are re-lined with the
excavated turf to quickly re-establish the vegetation, reduce soil erosion
and improve the appearance of this drainage feature.

11

PATHS FOR ALL

PATHS FOR ALL

11

Drainage
French drain
A French drain, or filter drain, is a vertical sided, flat bottomed trench
containing a flexible and perforated plastic pipe which is surrounded with
free draining gravel / aggregate. The trench may be lined with a geotextile;
prior to laying the pipe and then backfilling with gravel. French drains are
typically installed to catch surface water in situations where you don’t want
an open ditch or possibly don’t have space for one. The gravel and pipe
must be kept free of silt to keep the drain working effectively.

Soakaway
A soakaway is simply a hole dug into the ground, typically cube shaped,
and filled with larger rubble/course stone. It allows surface water to be
collected by ditch, swale or french drain and filtered back into the
surrounding ground. A soakaway is often lined with a geotextile to help
avoid the infill material from becoming blocked. To be effective, it needs
to be installed within an area of ground that is known to drain well and is
generally not suitable for managing regular or larger amounts of water.

Piped culvert
A piped culvert is a clay, concrete, plastic or metal pipe which runs beneath
a path, carrying water from one side to the other. It can be installed to carry
water from a stream or path side ditch / drain to the lower side of the path
where it can drain naturally within the surrounding ground or discharge into
another watercourse. Each end should have a stone, concrete or gabion
style headwall to support the ground around it and help reduce the chance
of water eroding the sides of the culvert at the inlet end. Dependent on the
volume and speed of water flow through the pipe, it may also be good
practice to install a ‘splash plate’ to the base of the pipe outlet. This helps
to reduce possible erosion as water gushes out of the pipe during periods
of heavy flow.
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Drainage
Piped culvert (contd.)
A piped culvert should be wide enough to let water flow through freely,
especially during periods of highest flow. If too narrow it might not be able
to carry the volume of water during periods of heavy rain or it could become
frequently blocked, for example by fallen leaves, resulting in the path
becoming flooded and possibly damaged as a result. Most piped culverts
installed on path projects are constructed using unperforated twinwall
plastic pipe. This material is strong, lightweight, relatively low cost, easily
obtained, produced in a wide variety of diameters and easy to cut.

Estimated costs for drainage
Item
‘V’ ditch
Ditch dug by machine with ‘V’ bucket
150 - 300mm deep channel (300 450mm wide at top)
Sides angled 45˚ for stability
Dug material spread to side of the
path
‘U’ ditch
Ditch dug by machine with standard
ditching bucket
200 - 300mm deep channel (300 450mm wide at top)
Sides angled slightly for stability (can
be steeper than 45˚)
Dug material spread to side of the path
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Range £

Average Cost

£1.90 to
£5.50 per linm

£3.70

£1.40 to
£3.00 per linm

£2.20
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Drainage
Estimated costs for drainage
Item

Range £

Average Cost

£4.40 to
£10.70 per linm

£7.55

£70.00 to
£141.00 per
soakaway

£105.50

100mm diameter pipe in 300 x
300mm trench

£12.00 to
£20.00 per linm

£16.00

150mm diameter pipe in 300 x
500mm trench

£16.50 to
£37.00 per linm

£26.75

Estimated costs for drainage (contd.)
Swale
Cut and lift turfs by machine
Place to side for re-use
Ditch channel dug by machine
200 - 300mm deep channel (1000 2000mm wide at top)
Turfs re-used on base and sides of
swale
Soakaway
Hole dug by machine
Min size 1000 x 1000 x 1000mm
Fill with free draining gravel (20 40mm) or larger clean stone / rubble
French drain
Trench dug by machine
Line trench with geotextile sheet
Lay 50 - 75mm depth free draining
gravel (20 - 40mm dia.) in bottom
Place perforated pipe in trench on top
of gravel
Cover pipe and fill with free draining
gravel to ground level
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Drainage
Item

Range £

Average Cost

3000mm (L) x 300mm diameter
pipe

£360.00 to
£420.00 per
culvert

£390.00

3000mm(L) x 450mm diameter
pipe

£420.00 to
£500.00 per
culvert

£460.00

Estimated costs for drainage (contd.)
Piped culvert
Trench dug by machine
Line trench with geotextile sheet
Lay Type 1 in bottom and place
pipe in trench on top of Type 1
Cover pipe and fill with Type 1
Build headwalls 150 - 450mm
thick around each end of pipe

You can find out more information about drainage in “Lowland Path Construction Guide”:
https://www.pathsforall.org.uk/resources/resource/lowland-path-construction-guide
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Path surfaces
A whinstone or granite dust path
Paths with a ‘dust’ wearing course are a familiar sight in many rural and semiurban settings and can be an excellent choice of surfacing where a
compromise between durability and value for money is required. When
constructed to a high standard, and in the correct situation, an unbound
whinstone or granite dust path will provide a smooth and firm surface that is
suitable for all user groups. Care is needed to ensure that the correct depth
of dust is applied during construction and/or any ongoing maintenance
(recommended maximum of 25mm compacted depth). Too thick and the
path surface is likely to be soft when wet; too little and the larger angular
base aggregate will be kicked up and lie loose on the surface making it
potentially unsuitable for some path users, including horses and wheelchair
users. In addition, there will be a need for higher levels of ongoing
maintenance than other more expensive semi-bound / self-binding or bound
materials however its ease of application makes it ideally suited to any
ongoing maintenance by unskilled labour e.g. local path volunteers.
Paths can be constructed using a half-tray or full-tray technique (see page
39 for further explanation) and we have allowed for each construction style
within this guide.
Advice: If the ground is soft, or the soil is a heavy clay, then it is worth lining
the excavated path tray with a geotextile membrane. This will help to stop
fines from the soil potentially contaminating the base aggregate and causing
‘soft spots’. Where the ground is very soft and/or wet, you may also require
a plastic geogrid to be laid on top of the geotextile. This will assist in
strengthening the base layer further and better enable machinery to travel
over the imported path base during the construction phase. Again, allowance
has been made within this guide for paths using a geotextile and those using
geotextile plus geogrid.
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Path surfaces
Estimated costs for a whinstone or granite dust path
Item

Range £

Average Cost

£18.00 to
£22.00 per m2

£20.00

£20.50 to
£24.50 per m2

£22.50

£23.00 to
£27.00 per m2

£25.00

For NEW whinstone or granite dust
path:
Full tray with no geotextile
Dug at least 100mm deep
Lay and roll Type 1 - 100mm deep
Lay and roll whinstone or granite
dust - 25mm deep
Half tray with geotextile
Dug at least 50mm deep and lined
with geotextile sheet
Lay and roll Type 1 - 100mm deep
Lay and roll whinstone or granite
dust - 25mm deep
Half tray with geotextile and geogrid
Dug at least 50mm deep
Lined with geotextile sheet
Geogrid placed on top of geotextile
Lay and compact Type 1 - 150mm
deep
Lay and compact whinstone or
granite dust - 25mm deep

To UPGRADE an existing path:
Vegetation scraped off and placed to
side
Lay and compact Type 1 up to 75mm
£14.50 to
depth
£17.00 per m2
Lay and compact whinstone or
granite dust - 25mm depth
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PATHS FOR ALL

16

Path surfaces
A semi-bound path (e.g. Ultitrec® - previously called Toptrec®)
A semi-bound surfaced path has a firmer and more durable structure and
includes the commonly used surfacing material Ultitrec®; which is currently
supplied in both ‘brick-red’ and ‘black’ variants and is made from recycled
materials such as graded road planings, blaes and crushed concrete.
For best results, an installer should lay semi-bound materials using specialist
machinery. Semi-bound surfaces are best spread and levelled using an
asphalt mini paving machine or purpose built drag box, reducing any risk of
material separation when spreading by hand i.e. the coarse and fine
materials can be separated / raked out (‘overworked’), with the larger
material being lifted to the top where it can sit loose. In addition, semi-bound
surfaces require either a hard edge to be installed or require to be laid
centrally on a wider base which extends not less than 150mm on either side
of finished surface width. For the purposes of this guide, costs listed below
have assumed the surfacing of a path with Ultitrec®; one of the most
commonly used of the semi-bound materials.

Estimated costs for Ultitrec® path
Item

Range £

Average Cost

For NEW Ultitrec® path:
Full tray with no geotextile
Dug at least 200mm deep
Lay and roll Type 1 - 150mm deep
Lay and roll Ultitrec® up to
100mm deep (min 50mm)
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£24.80 to £34.00
per m2

£29.40
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Path surfaces

Item

Range £

Average Cost

£26.30 to
£35.60 per m2

£30.95

£28.80 to
£38.10 per m2

£33.45

Estimated costs for Ultitrec® path
(contd.)
Half tray with geotextile
Dug at least 100mm deep and lined
with geotextile sheet
Lay and roll Type 1 - 150mm deep
Lay and roll Ultitrec® up to 100mm
deep (min 50mm)
Half tray with geotextile and geogrid
Dug at least 100mm deep and lined
with geotextile sheet
Geogrid placed on top of geotextile
Lay and roll Type 1 - 150mm deep
Lay and roll Ultitrec® up to 100mm
deep (min 50mm)

A bound path (e.g. dense bitumen macadam)
This surface is commonly used for cycle paths as it is smooth and highly
durable. The bitumen and hard stone bind together to form a hard ‘bound’
surface when adequately compacted. A path like this may also be called a
‘DBM’ path which is the abbreviation for Dense Bitumen Macadam. Again,
this type of surface requires to be laid by a competent installer with
specialist equipment.
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Path surfaces
For the purposes of this guide, costs listed below have assumed the
surfacing of a path with 6mm stone DBM. Allowance for a hard edge, for
example concrete kerbing, has also been included. As with semi-bound
surfacing materials, where no hard edge is installed, the bound material will
need to sit centrally on a wider base which extends not less than 150mm
on either side of finished surface width.

Estimated costs for (DBM) path
Ite
m
For NEW (DBM) path:
Full tray
Dug at least 150mm deep
Lay and roll Type 1 - 150mm
Lay and roll tarmac - 60mm
Kerbing
900 x 150 x 50mm pre-cast concrete
flat top kerb laid on suitable concrete
foundation and with concrete
haunching to both sides (price is per
linm and noting that kerbing will
typically be required on both sides)

Range £

£24.80 to
£42.00 per m2

£20.50 to
£25.00 per linm

Average
Cost

£33.40

£22.75

You can find more information about path surfaces in “Surfacing Guide for Path
Projects”. https://www.pathsforall.org.uk/resources/resource/surfacing-guide-for-pathprojects---updated
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Boardwalks & bridges
Boardwalks
Boardwalks allow access to areas where a traditional aggregate filled path
may not be suitable; such as marsh, wetland, areas prone to occasional lowlevel flooding or where there is a requirement to protect sensitive habitats.
They are typically made of treated softwood or untreated hardwood timber or
from recycled plastic and there are a wide range of decking styles available,
many of which have anti-slip surfaces already installed.

Estimated costs for boardwalks
Item
Low level timber boardwalk with edge
rails
Anti-slip decking boards - 1350 x 150
x 50mm (or similar)
Beams – 2400mm x 100mm square
Support posts - 100mm square
Set in 600mm well-rammed stone and
earth or driven in by hand
Deck-level edging rails - 75mm
square
Raised timber boardwalk with
handrails
Anti-slip decking boards - 1350 x 150
x 50mm (or similar)
Beams - 2400 x 100mm square
Handrail posts - 1750 x 100mm
square Set in 750mm with wellrammed stone and earth or driven in
by hand
Handrails - 100 x 50mm
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Range £

Average Cost

£110.00 to
£140.00 per m2

£125.00

£160.00 to
£230.00 per m2

£195.00
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Boardwalks & bridges
Item

Range £

Average Cost

£145.00 to
£190.00 per m2

£167.50

£200.00 to
£280.00 per m2

£240.00

Estimated costs for boardwalks
(contd.)
Low level recycled plastic boardwalk
with edge rails
Anti-slip decking boards - 1350 x 150 x
50mm (or similar)
Beams - 120 x 60mm
Cross bearers - 1600 x 230 x 80mm
laid on the ground
Deck level edging rails - 100 x 50mm
Raised recycled plastic boardwalk
with hand rails
Anti-slip decking boards - 1350 x 165 x
50mm (or similar)
Beams - 120 x 60mm
Cross bearers - 1600 x 230 x 80mm
laid on the ground
Deck level edging rails - 100 x 50mm
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Boardwalks & bridges
Bridges
Bridges can be very difficult to price accurately because they will vary
considerably in design, type of construction material, abutment designs,
loading requirements, ease of access, etc. As a result, some bridges will be
far more complicated than others and costs can vary as much as 300% or
more.

Estimated costs for bridges
As a rule of thumb, the simplest of all timber bridge installations may
be costed at £500 per m2 of completed bridge section
A more complex timber and steel bridge may cost over £1500 per
m2 of completed bridge section
Bridges involving even more complex concrete or stone installations
for abutments and piers may cost closer to £2500 per m2 of completed
bridge installation
You can appoint a bridge engineer to design your bridge and give you a more
accurate estimate. There are also bridge manufacturing companies that can
design, manufacture and supply bridges for all situations. Some will also
provide an installation service.
You can find more information about boardwalks in “Outdoor Access Design Guide”.
https://www.pathsforall.org.uk/resources/resource/outdoor-access-design-guide
You can find more information about bridges in “Path Bridges - Planning, Design,
Construction and Maintenance”. https://www.pathsforall.org.uk/resources/resource/pathbridges
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Steps
Steps
Steps
Well designed and constructed steps can assist many people in gaining
access along a path where steep gradients would otherwise make passage
difficult. They can also be a real barrier to many path users therefore they
should only be used where alternative routes, that avoid the need for any
steps, are either not available or may not be viable.
Where steps are required along your path route, consideration should be
given to installing a verge and / or narrow wheeling ramp alongside to assist
horseriders and / or cyclists and to gain access.

Estimated costs for steps
Item
Timber board and aggregate steps
Vertical riser boards
Half round stakes to hold risers in
place Area between risers filled with
well- rammed soil and Type 1
Surfaced with whinstone or granite dust
Ramped sleeper and aggregate steps
Railway sleepers
Half round timber stakes to hold
sleepers in place
Area between sleepers filled with wellrammed soil and Type 1
Surfaced with whinstone or granite dust
Stone steps
Large stones
Longest side of stone dug into the
slope to least half its depth
Height of step between 170mm and
200mm
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Range £

Average Cost

£80.00 to
£110.00 per
linm

£95.00

£110.00 to
£150.00 per
linm

£130.00

£200.00 to
£400.00 per
linm

£300.00
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Fences
Steps
Fences
Fences might be installed along a path to separate people from potential
hazards such as farm livestock, cliffs or deep water. They can also be used
to keep people away from environmentally or historically sensitive areas, for
example a nature reserve or historic site.
Fences can be made from a variety of materials, including recycled plastic
and metal, but the most common type of construction is either a combination
of timber posts and horizontal rails or timber posts and steel wire / mesh
tensioned along the length of the fence and stapled on. Where livestock is
being contained, it is not uncommon for barbed wire top line to be installed
however this All timbers should be pressure treated, with an approved
preservative, and be FSC Certified as a minimum standard.

Estimated costs for fences
Item
Timber Fencing
(1.07m high above the ground)
Fence with four horizontal rails
(timber top rail should be added for
shared use paths)
Posts - 1675 x 100 x 100mm set
1.8m apart
Four side rails - 100 x 38mm nailed
to posts
Horizontal top rail added for shared
use paths
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Range £

Average Cost

£14.00 to
£28.00 per linm

£22.00

£3.00 to £5.00
per m

£4.00
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Fences
Steps

Item

Range £

Average Cost

£6.70 to
£15.00 per m

£10.85

£7.50 to
£12.50 per m

£10.00

Estimated costs for fences (contd.)
Fence with 7no. line wires (1.07m
high above the ground)
Posts - 1675 x 100 x 75mm set up
to 5m apart
Strainer posts - 2440 x 175 - 200mm
diameter
High tensile plain wire – 7mm x
2 .5mm stapled to posts
Fence with stock-netting (1.07m
high above the ground)
Posts – 1675 (5ft 6”) x 75 x 75mm
set 1.8m apart
Strainer / turning posts - 2440 x 175 –
200mm diameter
Hi-tensile steel netting (min
specification: galfan coated
HT8/80/30)
Hi-tensile steel plain wire – min 2no.
2.5mm diameter (top and bottom). A
further middle line wire can be
added, if desired.
Barbed top wire (hi-tensile) – 1no.
2mm diameter strand on opposite
side to path with additional plain
wire on path side
Netting and wires stapled to posts
with 40mm galvanised and barbed
staples
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Gates, gaps, other barriers
Steps
Gates
Where a path meets a physical boundary, such as a wall or fence, it will be
necessary to consider the best method of continuing the path through that
boundary feature. The least restrictive solution is to form an open gap
however there are situations this is not always possible, for example where
livestock need to be contained or to stop unauthorised vehicles getting in.
Where these considerations exist, you may need to install a physical barrier;
ideally one which allows the least restrictive access for path users including
wheelchair users, cyclists and horses. Typical access barriers would include
gates, chicanes and bollards.
Gates will keep livestock in while allowing people to pass. They can also deter
unauthorised access from motorised vehicles and provide additional safety by
slowing the progress of path users, especially cyclists, where the path might
exist onto a road. A gate should open wide enough for people to get through
comfortably and, ideally, they should open in both directions. Cyclists, horse
riders, wheelchair and mobility scooter users may find gates a little more
difficult to get through although there are gates available that have been
specifically designed to accommodate these user types. If a gate is essential,
and you can’t fit a two-way self-closing type, the next best thing is a gate that
opens only in one direction.
You should also decide if you want metal or timber gates. H-frame gates are
made of metal and comes in one piece shaped as the capital letter ‘H’. The
legs and crossbar of the H-frame gate are set in concrete. For timber gates,
you need two posts, one to hang the gate on and the other to secure the gate
closed. These posts are installed with well-rammed earth and stone. Metal
gates are typically easier to install and require less maintenance than their
timber equivalents however they can be slightly noisier when operated and
don’t look as ‘natural’ in some settings.
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Gates, gaps, other barriers
Steps
Estimated costs for pedestrian gates
Item

Range £

Average Cost

£350.00 to
£372.00
per gate

£361.00

£425.00 to
£498.00 per
gate

£461.50

£301.00 to
£410.00
per gate

£351.60

£269.00 to
£390.00
per gate

£329.51

Self-closing gates (two-way
opening) All gates 1.2 metres high
Galvanised steel gate - 1.2m wide
H-frame gate
Two-way self-closing hinges
Easy latch and gate stop
Set in concrete 0 .7m deep
Galvanised steel gate - 1.5m wide
H-frame gate
Two-way self-closing gate hinges
Easy latch and gate stop
Set in concrete 0 .7m deep
Timber gate - 1.2m wide
Timber gate
Two timber posts (1 .7m
apart) Two-way self-closing
hinges
Easy latch and two-way gate catch
Set in stone and earth 0 .7m deep
Timber gate - 1.6 metres wide
Timber gate
Two timber posts (2.1m apart)
Two-way, self-closing hinges
Easy latch and two-way gate catch
Set in stone and earth spoil 0.7m
deep

28

PATHS FOR ALL

PATHS FOR ALL

28

Gates, gaps, other barriers
Steps

Item
Estimated costs for pedestrian gates
(contd.)

Range £

Average Cost

£125.75 to
£373.00 per
gate

£249.38

£328.00 to
£368.25 per
gate

£348.13

£344.00
per gate

£344.00

Self-closing gates (one-way
opening) All gates 1.2 metres high
Galvanised steel gate - 1.5m wide
H-frame gate
One-way self-closing hinges
Easy latch and gate stop
Set in concrete 0 .7m deep
Timber gate - 1.2 metres wide
Timber gate
Two timber posts (1 .5m apart)
one-way self-closing hinges Easy
latch and gate stop
Rammed in stone and earth 0 .7m
deep
Timber gate - 1.6 metres wide
Timber gate
Two timber posts (1 .5m apart)
One-way self-closing hinges Easy
latch and gate stop
Set in stone and earth 0 .7m deep
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Gates, gaps, other barriers
Steps
Field gates
A field gate is usually wide enough to allow passage of large vehicles and
livestock. It may be heavy or awkward for some people to open and close and
can cause considerable issue for farmer / landowners if left open or otherwise
not properly secured. For this reason, we recommend you consider fitting a
self-closing style gate to one side.

Estimated costs for a field gate
Item

Metal field gate (one-way opening)
1.2 metres high
Galvanised steel gate - 3.6m wide
Timber hanging post - 140mm
diameter
Timber slamming post 140mm diameter
Self-locking gate catch
Rammed in stone and earth 0.7m
deep

Range £

Average Cost

£250.00 to
£650.00
per gate

£450.00

Other barriers
Speed humps can discourage motorbikes or slow cyclists down at hazards.
They will cause some barrier to wheelchair and mobility scooter users but
should not affect walkers, cyclists or horse riders.
A single row of bollards will stop most vehicles but not motorbikes. They will
allow walkers, cyclists, horse riders, wheelchairs and mobility scooters to
pass. If vehicles need access for maintenance purposes, it is possible to
install removable bollards.
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Gates, gaps, other barriers
Steps
Chicanes are typically hoops; fixed one behind the other and slightly offset
so that people can get through but motorised vehicles can’t. Chicanes can be
used to slow down and warn cyclists when they are approaching a busy road.
They are generally very accessible for cyclists, horse riders, wheelchair and
mobility scooter users however, if the gap between the hoops is too narrow,
some users may not be able to get through.

Estimated costs for other barrier types
Item
Speed humps
Hump - 4m long x 0.1m high Installed
on path with white surface markings
Round bollards
1.6m high x 150mm diameter bollard
1.5m between bollards installed 1m
above ground
Set in concrete 0.6m deep
Chicane
Two 1.6m high x 100mm diameter
steel hoops
Maximum 3m apart with maximum
100mm overlap Installed 1.0m above
ground
Set in concrete 0.6m deep
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Range £

Average Cost

£500 to
£1000 each

£750.00

£200 to
£500 each

£350.00

£2400 to
£2500 per pair

£2450.00
per pair
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Benches
Seats & benches
Well-placed seats and benches allow people to stop and rest or enjoy the
view. You have a range of furniture to choose from.
Benches come in timber, metal or recycled plastic. When you are choosing
your material, you should take account of the fire risk or vandalism in your
area.

Estimated costs for benches
Item
Timber bench
Seat - 2000 x 310 x 100mm without back
or arm rests
Set in 500mm well rammed stone
and earth
Height of seat: 450 - 520mm

Range £

Average Cost

£750.00 to
£900.00 per
item

£825.00

You can find more information about benches in “Outdoor Access Design Guide”.
https://www.pathsforall.org.uk/resources/resource/outdoor-access-design-guide
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Benches
Signs
Signs
Directional signs help people find their way around the area without getting lost.
Some thought should be given to the kind of signs you would like, such as finger
posts with text, coloured way-markers on wooden posts to mark out the route, or
orientation panels to let people see where they are.
Metal posts are made of galvanised steel and / or powder-coated to stop them
rusting and generally improve their appearance.
Think of the three D’s when designing finger posts - Direction, Destination
and Distance.
Lettering can either be carved out (routered) and painted, glued in with plastic
inserts or printed on adhesive vinyl.

Estimated costs for finger post wayfinding
Item
Timber post with finger blades
100mm square post, 3 - 3.65m
high
Up to 3 finger blades - 150 x 500mm
Text routered and painted in single
colour
Set in well-rammed stone and earth
1m deep
Plastic post with finger blades
100mm square post, 3-3 .65m high
Finger blade(s) - 150 x 500mm
Text inserts in white vinyl
Set in concrete 1m deep
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Range £

Average Cost

£190.00 to
£240.00 per
signpost

£215.00

£240.84 to
£310.00 per
signpost

£275.42
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Benches
Signs
Item

Range £

Average Cost

£200.00 to
£250.00 per
signpost

£225.00

Estimated costs for finger post
wayfinding (contd.)
Steel post with finger blades
75mm diameter round hollow post,
2-4m high with top cap and base
plate
1 or 2 double-sided aluminium
finger blades,190mm x 600mm
White vinyl text on green
background
Metal fixing clamps
Set in concrete 1m deep

You can find out more information about signage in “Signage Guidance for Outdoor
Access: A Guide to Good Practice”:
https://www.pathsforall.org.uk/resources/resource/signage-guidance-for-outdoor-access
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Maintenance
Glossary of terms
Maintenance
Planned and regular maintenance is an essential requirement of any path project
as it will greatly assist in maintaining the paths functionality and safety.
We have included within this guide some estimated costs for typical path
maintenance tasks such as litter picking, strimming and minor repairs to the path
surface which will have occurred through normal wear and tear. These costs are
based on a competent contractor undertaken the work however many miles of
path networks are now maintained by community volunteers and this will
significantly reduce the itemised rates below.

Estimated costs for general maintenance
Estimating a general unit cost for the overall maintenance of a path is a
significant challenge as it depends on the age of the path, its general
condition, the surfacing material used, the frequency of maintenance visits,
the frequency and type of path user and many, many more considerations
that will impact what needs to be done and how often.
Analysis of annual maintenance costs attributed to Scotland’s Long
Distance Routes (for example, The John Muir Way and Cateran Trail) has
shown that they can vary from £100 – £800 per km of path.

Estimated costs for typical maintenance duties
Item
Herbicide application
Application of systemic herbicide by
knapsack sprayer (operated by qualified
and insured operator)
Litter pick
Uplift all general litter and remove to
licensed recycling facility
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Range £

Average Cost

£0.20 to
£0.30 per m2

£0.25

£0.10 to
£0.20 per m2

£0.15
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Maintenance
Glossary of terms

Item

Range £

Average Cost

£0.20 to
£0.50 per m2

£0.35

Hedge cutting
Cut or flail hedge and leave arisings on£2.00 to
site
£2.50 per linm

£2.25

Leaf clearance (blowing)
Blow leaves, with petrol powered leaf
blower, from path surface and onto
adjacent verge area

£0.08 to
£0.12 per m2

£0.10

£0.04 per m2
£0.10 per m2

£0.07

Unbound surface defect repairs
Re-dust path/track surface (assumes
base is level/firm and includes
compaction)

£3.50 per m2

£3.50

Pothole repairs (includes excavation
of hole to a max depth of 75mm, infill
with suitable granular fill, re-dust and
compaction)

£18.50 to
£22.50 per m2

£20.50

Estimated costs for typical
maintenance duties (contd.)
Path/Verge mowing
Mow grass path or path verge with
petrol powered pedestrian mower
(operated by qualified and insured
operator)

Cut back overhanging tree/shrubs
Includes overhanging vegetation to a
height of 3.5m
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Maintenance
Glossary of terms
Item

Range £

Average Cost

£0.20 to
£0.40 per m2

£0.30

Estimated costs for typical
maintenance duties (contd.)
Path/Verge strimming
Strimming of path with petrol powered
strimmer (operated by qualified and
insured operator)
Semi-bound surface defect repairs
Re-surface path/track (assumes base
is level/firm and includes compaction
Regrade path/track surface and redust (includes compaction of base
and wearing course)
Pothole repairs (includes excavation
of hole to a max depth of 75mm, infill
with suitable granular fill, re-dust and
compaction)

+40% on
unbound
surface costs

Gate and Access Controls
Apply paint, or other wood treatment,
to timber gate and hanging/slam
posts
Adjust and grease gate hinges and
catches
You can find out more information about maintenance in “Lowland Path Construction Guide”:
https://www.pathsforall.org.uk/resources/resource/lowland-path-construction-guide
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Glossary
Glossaryof
ofterms
terms
aggregate

graded stone used to form the sub-base, base and
surface layer of a path. Available in various sizes and is
often the term given to all quarried stone

blaes

red coloured industrial waste material, made up
of shale rock derived from mining waste

bollards

short, upright posts used to stop vehicles entering
the path

drag box

purpose made steel grading box, typically filled
and hauled by a dumper, designed for the
spreading of sub-base and surfacing aggregates
to the desired depth and width on a path

galvanised steel steel which is hot coated with zinc to help prevent
rust
girth

the measurement around the middle of
something e.g. the measurement of a tree around
its trunk (measured at 1.5m above ground height
and on the upper side of any slope)

geogrid

a strong plastic mesh (like a mat) with open
square or triangular holes

geotextile

a strong synthetic sheet that allows water, but not
soil, to pass through

high tensile wire fencing wire that can withstand greatly increased
tension when strained than mild steel wire
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maintenance

routine inspection and minor repair of a path on
a regular basis. Includes the clearance of drains,
minor surface repairs, vegetation clearance, etc

mild steel wire

a plain wire, not as strong as high tensile wire, but
easier to work with

PATHS FOR ALL

PATHS FOR ALL

35

Glossary
Glossaryof
ofterms
terms
mini paver

purpose made self-propelled machine designed
specifically for the spreading of bitumen coated
surfacing materials to the desired depth and width

routered

numbers, symbols and/or lettering which have
been cut out using a specialist cutter, typically into
wood or recycled plastic

spoil

soil and stone left over from digging a hole,
trench, or path tray

stock netting

variable grade wire mesh fencing, typically used
for fencing in livestock

stone headwalls walls built with stone around the ends of a piped
culvert, to protect it from water erosion at either
end. Can be either dry stone or mortared
construction technique
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type 1

a material that can be made from crushed limestone,
granite or clean concrete. The crushed material is
screened into a mix of larger (40mm) and smaller
(<2mm) sizes. To be classed as 'Type 1' it must
comply with the Department of Transport
Specification for Highway Works, clause 803 (SHW
803)

whin dust

a crushed limestone rock dust (6-0mm in size) which
can be used as an unbound surface layer on a path
(wearing course)
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Cross
Glossary
section
of terms
of a new path
If you are new to path building, it might help to see what a new path will
look like from the side. Look at cross section diagrams below to get an
idea.
A well-drained path crossing hard ground would look like this. Notice that
the surface layer of the path is level with the original ground level. We
call this a full tray.

If the ground is soft or wet, the path is usually built-up above ground
level to prevent water running back on to the surface. In the diagram
below, you will see that the surface layer now sits above the original
ground level. We call this a half-tray.
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Glossary of terms
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